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Overview

Radiological Project Work Overview
— Current Project Map

— Parcel C

e Phase II Field Work
e Ship Berth Survey
e Buildings 253 and 211 Survey

— Parcel E

e 500 Series Reports
o "I Street” SS/SD Removal

— Parcel D-1
— FSS Report Status
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Parcel C, Phae I1

SS/ SD Removal

Parcel C SS/SD line removal:

Phase II — 14,020 of 14,300 linear feet of SS/SD lines (98%)

Construction of approximately 2,000 LF of the storm water drainage
system (see Slide 6); 40% complete.

29 Trench Units (TUs) Excavated to date:

e 5 — Active TUs (undergoing sampling, survey, and/or
remediation)

e 1 -TU passed screening; awaiting definitive data

e 1 - TU awaiting backfill approval

e 2 — Radiologically cleared TUs; turned over to CB&I

e 3 — Backfilling/Restoration of TUs (installing drainage system)
e 17 — Backfilled/Restored TUs
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Parcel C |
Storm Water Drainage System
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“Phase II
Fied Activities

Excavation for swale along Blandy St. Lining swale with woven geotextile

Lining swale with gravel Placing recycled asphalt beside swale



Parcel C, Phae I1

Shi Berth Surveys

Terrestrial (soil) Survey Units:
e Survey Units 2, 3, 6, 7, and 9 — Surveys complete

e Survey Units 1, 4, 5, and 8 — Characterization sampling and
remediation being performed

Cantilevered (concrete) Survey Units:
e Survey Units 10-13 — Surveys complete



Removal and survey of ventilation system
* 96% removed

Building 211 “"Wooden Extension” demolition
« 75% surveyed and screened

Buildings 253/211

« Continue characterization surveys of floor surfaces; completed 47% of
alpha/beta scans



Staging Building 211 Extehsion debris
for scanning

Scanned debris pile awaiting sample results Removal of residual dust from duct work



Parcel E SS/SD Removals

VI Street”

« Began work area preparation activities on January 6
« Began SS/SD removal on January 9
* 639 LF of the scoped 7,600 LF has been removed
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Parcel C-Phase I & Parcl E-500 Series

U p;omin g Work

e Parcel C- Phase I
— Internal Draft North Pier FSS Report

e Parcel E- 500 Series
— Draft Former Shacks 79/80 FSS Report
— Draft 500 Series Area FSS Report
— Internal Draft 707 Triangle Area FSS Report



Parce D-

_Phase I

e Phasel
— Gun Mole Pier
e Final FSS report issued January 17
— Phase I RACR
e Final RACR issued January 14
— Confirmation samples
e Gun Mole Pier samples picked up by CDPH on January 9



Removal of 100% of the SS/SDs at Parcel D-1

Gamma walk-over survey and sampling of the excavated soil on
RSY pads and trench excavations

Surveying and sampling of Rail Ties

Staging of the rail ties for transport and disposal

Gamma walk-over survey and sampling of the Former NRDL site and
Ship Berth 21, 22 and 29
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Backfill SS/SD trench excavations

Transport and disposal of rail ties

Complete remediation and FSS at NRDL site and Ship Berths 21, 22, & 29
Survey Ship Berth 14 (following release of rail ties)

Deconstruct RSY-2 (rad survey and movement of material)

Demobilization



Mobilization

Site Prep Activities (Equipment assembly, calibration,
SWPPP, utility survey, boundary installation)

Waste Characterization of Railroad Ties
Final Status Surveys of the Ship Berths

SS/SD Excavation

SS/SD Survey and Sampling & RASO Approval to
Backfill

Backfill/Site Restoration & Final Gamma Walkover
Surveys and Rail Tie transport and disposal.

Field Work Completion & Demobilization
FSS Report

Completed
Completed

Ongoing (Awaiting Laboratory
Analytical Results)

Ongoing (Awaiting Laboratory
Analytical Results)

Completed

Ongoing (Awaiting Laboratory
Analytical Results)

March 10, 2014

April 10, 2014
December 2014



FSS Report Sgatus
Parqls C,D-1, &E

Free-Released

Final

Draft

Internal Draft
(Data under review)

Waiting for concurrence for
Free-Release determination



Comments, Questions, Concerns ?



